
HOVENSA 
ENVIRONMENTAL 
RESPONSE TRUST 

APRIL 21,2017 

CERTIFIED MAIL NO. 70151520 0001 6043 0492 
RETURN RECEIPT REQUESTED 

Ms. Carol Stein 
U.S. Environmental Protection Agency- Region 2 
290 Broadway 
New York, NY 10007-1866 

CERTIFIED MAIL NO. 70151520 0001 6043 0485 
RETURN RECEIPT REQUESTED 

Mr. Donald G. Frankel 
Senior Counsel 
Environmental Enforcement Section 
Department of Justice 
One Gateway Center 
Suite 616 
Newton, MA 02458 

RE: 2016 Expenditure Report 

PROJECT NO: 16-102 
VIA US MAIL 

CERTIFIED MAIL NO. 70151520 0001 6043 0478 
RETURN RECEIPT REQUESTED 

Ms. Dawn Henry, Esq. 
Virgin Islands Department of Planning and Natural 
Resources 
45 Mars Hill 
Frederiksted, VI 00840 

CERTIFIED MAIL NO. 70151520 0001 6043 0461 
RETURN RECEIPT REQUESTED 

Claude Walker, ESQ. 
Attorney General 
Department of Justice 
Office of the Attorney General 
334-38 Kronprindsens Gade 
GERS Building, 2nd Floor 
St. Thomas, Virgin Islands 00802 

Bankruptcy Case No. 1: 15-bk-1 0003-MFW; EPA ID No. VID980536080 

Dear Ms. Stein, Ms. Henry, Mr. Frankel, Mr. Walker: 

The HOVENSA Environmental Response Trust (ERT) hereby submits the final expenditure report for all 
expenditures incurred between February 17, 2016, the effective date of the ERT, and December 31 , 
2016. This report updates the 2016 Expenditure Report submitted to your attention on December 19, 
2016. 

The December 19, 2016 report was submitted by the ERT in accordance with Section 3.2.2 of the 
February 17, 2016 ERT Agreement which states by January 1 of each year the ERT shall prepare and 
submit an annual report of expenditures. Upon further review, the ERT notes that Section 6.1 of the 
ERT Agreement states an expenditure report shall be submitted as soon as practicable after the end of 
each year. The ERT believes the intent is to have a single expenditure report submitted as soon as 
practicable upon completion of each calendar year and from here forward will adhere to the timing 
specified in Section 6.1 in regards to submitting the annual expenditure report. 

As required, the budget for 2016 was submitted on April 15, within sixty days following the ERT 
effective date. Revisions were submitted on July 18 and October 13, 2016 and the budget has been 
approved by the United States Department of Justice (U.S. DOJ), Virgin Islands Department of 

1 Estate Hope 
Christiansted, USVI 00820-5652 

T: (714) 388-1800 
F: (714) 388-1839 
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Planning and Natural Resources (VI DPNR), the Virgin Islands Attorney General and the United States 
Environmental Protection Agency (U.S. EPA). 

The ERT operated within budget in 2016; total expenditures for 2016 are $5,999,495.80 which is below 
the budgeted amount of $8,142,603. Some notable differences between the budgeted amounts and 
estimated actuals include: 

• $1,000,000 was not expended in 2016 as budgeted for removal of materials from the Scrap 
Metal I Recycle Yard. This work is scheduled to begin in 2017 and the $1,000,000 has been 
rolled into in the 2017 budget. 

• Due to process improvements and deferral of some work items, an estimated $597,103.48 was 
not expended from the Corrective Action I Remediation I Hydrocarbon Recovery line item. 

• The ERT has not yet been directed to release funds for the PRI Consent Decree Water and 
Power Authority (WAPA) project and this resulted in an excess of $397,320.08 in the 2016 
budget. These funds are included in the 2017 budget and the ERT is prepared to distribute the 
funds as directed. 

• The Marine Impact Study, directed by DPNR, began as anticipated in 2016 and the ERT has 
distributed $280,000 of the $320,000 allocated for this project. Completion of the study is 
anticipated in 2017 and the remaining $40,000 for this project is scheduled for payment in 2017. 

In addition to the enclosed report of estimated expenditures for 2016, a summary table of 2016 invoices 
is attached and copies of all invoices are provided on the thumb drive included with this report. 

If additional information is required, please contact Carey Guilbeau at (340) 692-3179. 

Roberto Puga, 
Principal of Project Navigator Ltd., solely in its capacity as Trustee for the HOVEN SA Environmental 
Response Trust 

Enclosure 

cc: Ms. Stephanie Vaughn, EPA Region 2 
Ms. Amy Chester, EPA Region 2 
Mr. William Sawyer, EPA Region 2 
Ms. Flaire Mills, EPA Region 2 
Mr. Jim Casey, EPA Region 2 
Mr. Norman Williams, VIDPNR 
Ms. Mary Koks, Munsch Hardt Kopf & Harr 
Mr. David Bennett, GES 
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Approval 
Authority

ERT Account Budget Expenditures Difference Budget Expenditures Difference Budget Expenditure Difference Budget Expenditures Difference

EPA Remediation 1 PRPP - OWS Testing & Repair -$                    -$                    -$                    -$                    -$                    -$                    154,112$           154,112.07$     (0.00)$                154,112$           154,112.07$     (0.00)$                
EPA Remediation 2 Scrap Metal / Recycle Yard Management -$                    -$                    -$                    -$                    -$                    -$                    1,000,000$       -$                    1,000,000.00$ 1,000,000$       -$                    1,000,000.00$ 
EPA Remediation 3 Asbestos Landfill -$                    -$                    -$                    -$                    -$                    -$                    5,000$               2,658.65$         2,341.35$         5,000$               2,658.65$         2,341.35$         
EPA Remediation 4 Corrective Action / Remediation / Hydrocarbon Recovery -$                    -$                    -$                    1,792,500$       1,339,378.65$ 453,121.35$     305,750$           211,741.16$     94,008.84$       2,098,250$       1,551,119.81$ 547,130.19$     
EPA Remediation 5 Landfarm 1 Post-Closure -$                    -$                    -$                    51,500$             52,310.62$       (810.62)$            -$                    -$                    -$                    51,500$             52,310.62$       (810.62)$            
EPA Remediation 6 Landfarm 2 & 3 / RCRA Permit 26,000$             23,800.00$       2,200.00$         -$                    -$                    -$                    394,000$           386,308.33$     7,691.67$         420,000$           410,108.33$     9,891.67$         

DPNR Remediation 7 TPDES -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    
EPA Remediation 8 WWT (Primary & Secondary) -$                    -$                    -$                    1,365,086$       1,365,085.28$ 0.44$                  463,363$           463,363.00$     (0.45)$                1,828,448$       1,828,448.28$ (0.00)$                

US/VI Administration 9 Data & Records Management & Retention -$                    -$                    -$                    -$                    -$                    -$                    50,000$             4,865.11$         45,134.89$       50,000$             4,865.11$         45,134.89$       
DPNR Remediation 10a Consent Decree - VI SEP -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    
EPA Remediation 10b Consent Decree - WAPA Project 426,000$           28,679.92$       397,320.08$     -$                    -$                    -$                    -$                    -$                    -$                    426,000$           28,679.92$       397,320.08$     

DPNR Remediation 11 Air Permitting / Title V -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    

EPA Remediation 12-24
Tier II, TRI / EI, TSCA, BWON, GHGs, CEMs, Boiler MACT, 
LDAR, Refinery MACTs, Regional Haze, SO2 non-attainment, 
SOCMI-HON, Tank Requirements

-$                    -$                    -$                    -$                    -$                    -$                    35,000$             -$                    35,000.00$       35,000$             -$                    35,000.00$       

EPA / DPNR Remediation 25 Potable Water / SDWA -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    
US/VI Administration 26 Utilities: Electric -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    
US/VI Administration 27 Utilities: Compressed Air & Water -$                    -$                    -$                    -$                    -$                    -$                    43,538$             43,537.97$       (0.00)$                43,538$             43,537.97$       (0.00)$                
US/VI Administration 28 Security -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    -$                    
US/VI Administration 29 Business  Operating Expenses -$                    -$                    -$                    -$                    -$                    -$                    131,563$           70,083.60$       61,479.40$       131,563$           70,083.60$       61,479.40$       
DPNR Remediation 30 PLL Insurance Premium -$                    -$                    -$                    -$                    -$                    -$                    1,407,692$       1,407,692.00$ -$                    1,407,692$       1,407,692.00$ -$                    
US/VI Administration 31 Fees for Trust and Trustee -$                    -$                    -$                    -$                    -$                    -$                    171,500$           165,879.44$     5,620.56$         171,500$           165,879.44$     5,620.56$         
DPNR Remediation N/A Marine Impact Study 320,000$           280,000.00$     40,000.00$       -$                    -$                    -$                    -$                    -$                    -$                    320,000$           280,000.00$     40,000.00$       

Total 772,000$           332,479.92$     439,520.08$     3,209,086$       2,756,774.55$ 452,311.17$     4,161,518$       2,910,241.33$ 1,251,276.26$ 8,142,603$       5,999,495.80$ 2,143,107.51$ 

ERT Agreement 
Wind Down Estimate Line Items

HOVENSA ERT Budget vs Expenditures - 2016 Service Period

ERT Account RCRA Financial Assurance Trusts Limetree Totals
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Vendor Invoice Date Invoice Number Period From Period To Invoice Amount

Antillean Engineers 09/09/16 2016080 09/03/16 09/09/16 2,510.00
Beckstedt & Associates 04/28/16 2063 02/10/16 03/14/16 5,910.00
Beckstedt & Associates 07/08/16 2135 04/01/16 05/31/16 4,135.00
Beckstedt & Associates 07/30/16 2163 06/01/16 06/30/16 315.00
Beckstedt & Associates 09/08/16 2191 07/05/16 07/26/16 2,720.00
Beckstedt & Associates 11/03/16 2254 08/22/16 09/14/16 110.00
Beckstedt & Associates 01/26/17 2348 12/01/16 12/31/16 455.00
Christiansted Equipment 09/30/16 SH077732 10/01/16 10/01/16 73.54
Christiansted Equipment 10/18/16 RH078073 10/01/16 10/01/16 475.00
Christiansted Equipment 11/16/16 SH078681 11/16/16 11/16/16 165.00
Christiansted Equipment 11/16/16 SH078682 11/16/16 11/16/16 55.00
Christiansted Equipment 11/16/16 SH078683 11/16/16 11/16/16 924.16
Christiansted Equipment 11/16/16 SH078684 11/16/16 11/16/16 110.00
Christiansted Equipment 11/17/16 SH078685 11/16/16 11/16/16 563.16
Christiansted Equipment 11/30/16 SH078946 11/30/16 11/30/16 116.68
Christiansted Equipment 11/30/16 SH078986 11/30/16 11/30/16 1,196.91
Christiansted Equipment 11/30/16 SH078987 11/30/16 11/30/16 666.43
Christiansted Equipment 12/07/16 SH079160 12/07/16 12/07/16 110.00
Christiansted Equipment 12/08/16 SH079196 12/08/16 12/08/16 55.00
Christiansted Equipment 12/09/16 SH079226 12/09/16 12/09/16 461.85
Christiansted Equipment 12/15/16 DH079362 12/14/16 12/14/16 25.76
Christiansted Equipment 12/21/16 DH079530 12/20/16 12/20/16 894.74
Christiansted Equipment 12/21/16 DH079531 12/20/16 12/20/16 560.00
Christiansted Equipment 12/21/16 DH079532 12/20/16 12/20/16 248.16
Christiansted Equipment 01/06/17 RH079812 12/09/16 01/05/17 179.00
Christiansted Equipment 01/06/17 RH079813 12/09/16 12/09/16 1,100.00
Citicorp North America 03/24/16 Account 798864 - Inv 245394 04/01/16 03/31/17 3,500.00
Citicorp North America 03/24/16 Account 798862 - Inv 245374 04/01/16 03/31/17 3,500.00
Citicorp North America 04/08/16 Account 798865 - Inv 245540 04/01/16 04/30/16 291.67
Citicorp North America 04/08/16 245537 04/01/16 04/30/16 291.67
Citicorp North America 04/08/16 245539 04/01/16 04/30/16 291.67
Citicorp North America 05/17/16 N/A 05/17/16 05/17/16 23,800.00
Citicorp North America 05/31/16 247488 06/01/16 05/31/17 3,791.67
Citicorp North America 05/31/16 247515 06/01/16 05/31/17 3,791.67
Citicorp North America 06/06/16 HOVENSA LLC REFUND

Account 798862 - Inv 245374
Account 798864 - Inv 245394

06/06/16 06/06/16 (7,000.00)

Citicorp North America 07/29/16 249653 08/01/16 08/31/16 1,166.68
Citicorp North America 08/24/16 250526 09/01/16 09/30/16 291.67
FR Consulting LLC 03/02/16 030216 03/01/16 03/31/16 5,500.00
FR Consulting LLC 04/02/16 040216 04/01/16 04/30/16 5,500.00
FR Consulting LLC 04/11/16 0041016 03/07/16 03/07/16 363.19
FR Consulting LLC 05/01/16 050116 05/01/16 05/30/16 5,500.00
FR Consulting LLC 05/15/16 40916 04/01/16 04/01/16 316.73
FR Consulting LLC 06/27/16 60116 06/01/16 06/30/16 5,500.00
FR Consulting LLC 08/14/16 070116 07/01/16 07/31/16 1,000.00
FR Consulting LLC 08/14/16 080116 08/01/16 08/31/16 1,000.00
FR Consulting LLC 09/25/16 090116 09/01/16 09/30/16 1,000.00
FR Consulting LLC 10/04/16 100116 10/01/16 10/31/16 1,000.00
FR Consulting LLC 11/23/16 110116 11/01/16 11/30/16 1,000.00
FR Consulting LLC 02/09/17 120116 12/01/16 12/31/16 1,000.00
Groundwater & Environmental Services, Inc. 03/24/16 756474 02/18/16 02/26/16 8,713.00

HOVENSA ERT INVOICE SUMMARY - 2016 Service Period (through 12/31/16)
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Groundwater & Environmental Services, Inc. 03/24/16 756474 02/18/16 02/26/16 38,676.45
Groundwater & Environmental Services, Inc. 04/14/16 758945 02/29/16 03/25/16 25,642.88
Groundwater & Environmental Services, Inc. 04/14/16 758945 02/29/16 03/25/16 94,110.98
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 1,327.09
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 11,943.73
Groundwater & Environmental Services, Inc. 06/16/16 764319 04/26/16 04/30/16 2,992.33
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 19,504.26
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 175,538.33
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 2,900.83
Groundwater & Environmental Services, Inc. 06/16/16 764320 04/06/16 05/20/16 46,984.99
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 13,202.24
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 118,820.21
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 4,757.74
Groundwater & Environmental Services, Inc. 07/13/16 766467 05/21/16 06/24/16 25,798.22
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 19,738.97
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 177,650.66
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 1,689.74
Groundwater & Environmental Services, Inc. 08/12/16 769233 06/24/16 07/22/16 16,694.19
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 13,415.76
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 120,741.84
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 4,115.24
Groundwater & Environmental Services, Inc. 09/20/16 772323 07/23/16 08/19/16 14,072.45
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 23,551.59
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 211,964.28
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 6,894.34
Groundwater & Environmental Services, Inc. 09/30/16 774010 08/20/16 09/30/16 31,394.10
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 11,198.98
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 100,790.85
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 1,191.99
Groundwater & Environmental Services, Inc. 11/09/16 777052 09/24/16 10/21/16 19,203.20
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 11,461.57
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 103,154.06
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 3,312.99
Groundwater & Environmental Services, Inc. 12/06/16 779146 10/22/16 11/18/16 24,007.87
Groundwater & Environmental Services, Inc. 01/18/17 782274 11/19/16 12/31/16 15,316.79
Groundwater & Environmental Services, Inc. 01/18/17 782274 11/19/16 12/31/16 137,851.14
Groundwater & Environmental Services, Inc. 01/18/17 782274 11/19/16 12/31/16 6,502.49
Groundwater & Environmental Services, Inc. 01/18/17 782274 11/19/16 12/31/16 29,244.02
GW/S Environmental Consulting 01/02/17 328 12/23/16 12/31/16 720.00
GW/S Environmental Consulting 01/02/17 326 12/17/16 12/31/16 720.00
Industrial Economics, Inc. 07/21/16 21333/4791-001 07/21/16 07/30/16 30,000.00
Industrial Economics, Inc. 09/20/16 21511/4791-001 09/20/16 09/20/16 180,000.00
Industrial Economics, Inc. 12/15/16 21839/4791-001 12/01/16 12/31/16 70,000.00
J.P. Morgan 11/23/15 792121 11/01/15 10/31/16 2,500.00
J.P. Morgan 11/25/16 853913 11/01/16 10/31/17 2,500.00
Limetree Bay Holdings LLC 04/22/16 4222016-ERT 02/17/16 04/30/16 474,762.32
Limetree Bay Holdings LLC 06/17/16 STXINV#000027 05/01/16 05/31/16 53,831.72
Limetree Bay Holdings LLC 06/17/16 STXINV#000027 05/01/16 05/31/16 140,085.28
Limetree Bay Holdings LLC 07/01/16 STXINV#000042 06/01/16 06/30/16 18,917.00
Limetree Bay Holdings LLC 07/01/16 STXINV#000042 06/01/16 06/30/16 175,000.00
Limetree Bay Holdings LLC 08/01/16 STXINV#000072 07/01/16 07/31/16 18,917.00
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Limetree Bay Holdings LLC 08/01/16 STXINV#000072 07/01/16 07/31/16 175,000.00
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 175,000.00
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 14,750.00
Limetree Bay Holdings LLC 09/01/16 STXINV#000115 08/01/16 08/31/16 4,167.00
Limetree Bay Holdings LLC 09/07/16 STXINV#0000136 09/03/16 09/04/16 4,573.10
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 175,000.00
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 14,750.00
Limetree Bay Holdings LLC 10/01/16 STXINV#000169 09/01/16 09/30/16 4,167.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 175,000.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 14,750.00
Limetree Bay Holdings LLC 11/01/16 STXINV#000222 10/01/16 10/31/16 4,167.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 175,000.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 14,750.00
Limetree Bay Holdings LLC 12/01/16 STXINV#000273 11/01/16 11/30/16 4,167.00
Limetree Bay Holdings LLC 12/19/16 STXINV#000318 10/01/16 09/30/17 4,674.00
Limetree Bay Holdings LLC 12/31/16 STXINV#000340 12/01/16 12/31/16 175,000.00
Limetree Bay Holdings LLC 12/31/16 STXINV#000340 12/01/16 12/31/16 14,750.00
Limetree Bay Holdings LLC 12/31/16 STXINV#000340 12/01/16 12/31/16 4,167.00
Limetree Bay Holdings LLC 12/31/16 STXINV#000340 12/01/16 12/31/16 30,273.00
Limetree Bay Holdings LLC 02/06/17 009 01/01/16 12/31/16 (9,368.80)
Limetree Bay Holdings LLC 02/06/17 009 01/01/16 12/31/16 (80.00)
Locus Technologies 05/02/16 982112 04/01/16 06/01/16 8,435.00
Locus Technologies 11/02/16 982343 10/01/16 03/31/17 8,435.00
Marsh USA Inv. 01/28/16 465435135429 01/28/16 01/28/16 1,407,692.00
Marsh USA Inv. 04/11/16 465436067686 04/01/16 04/01/17 11,713.20
Munsch 01/28/16 10335326 12/28/15 01/15/16 12,717.00
Munsch 02/29/16 10337079 01/16/16 02/17/16 89,186.97
Munsch 03/21/16 10337715 02/18/16 03/15/16 29,766.30
Munsch 04/30/16 10340078 03/16/16 03/31/16 7,865.97
Munsch 05/09/16 10340327 04/01/16 04/30/16 8,415.00
Munsch 06/23/16 10342818 05/01/16 05/31/16 5,022.26
Munsch 07/15/16 10343852 06/01/16 06/30/16 7,065.00
Munsch 08/23/16 10345984 07/01/16 07/31/16 5,135.00
Munsch 09/15/16 10346931 08/01/16 08/31/16 4,410.00
Munsch 10/12/16 10348364 09/01/16 09/30/16 3,915.00
Munsch 11/21/16 10350869 10/01/16 10/31/16 6,660.00
Munsch 12/12/16 10351842 11/01/16 11/30/16 3,513.61
Munsch 01/13/17 103532303 12/01/16 12/31/16 5,151.00
Paul J. Arnold 06/20/16 062016 06/01/16 06/01/16 764.00
Pinnacle Services 04/22/16 22666 04/04/16 04/17/16 4,619.38
Pinnacle Services 04/22/16 22666 04/10/16 04/17/16 1,379.82
Pinnacle Services 04/26/16 22695 04/18/16 04/24/16 2,127.29
Pinnacle Services 04/26/16 22695 04/18/16 04/24/16 635.43
Pinnacle Services 05/01/16 22803 04/25/16 05/01/16 2,309.69
Pinnacle Services 05/01/16 22803 04/25/16 05/01/16 689.91
Pinnacle Services 05/09/16 22933 05/02/16 05/08/16 2,127.29
Pinnacle Services 05/09/16 22933 05/02/16 05/08/16 635.43
Pinnacle Services 05/16/16 22972 05/09/16 05/15/16 2,309.69
Pinnacle Services 05/16/16 22972 05/09/16 05/15/16 689.91
Pinnacle Services 05/24/16 23085 05/16/16 05/22/16 2,269.79
Pinnacle Services 05/24/16 23085 05/16/16 05/22/16 677.99
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Pinnacle Services 05/27/16 23095 03/22/16 04/26/16 264.46
Pinnacle Services 05/29/16 23127 05/23/16 05/29/16 2,093.10
Pinnacle Services 05/29/16 23127 05/23/16 05/29/16 625.21
Pinnacle Services 06/06/16 23194 05/30/16 06/05/16 668.34
Pinnacle Services 06/06/16 23194 05/30/16 06/05/16 2,237.50
Pinnacle Services 06/14/16 23273 06/06/16 06/12/16 689.91
Pinnacle Services 06/14/16 23273 06/06/16 06/12/16 2,309.69
Pinnacle Services 06/21/16 23326 06/13/16 06/19/16 689.91
Pinnacle Services 06/21/16 23326 06/13/16 06/19/16 2,309.69
Pinnacle Services 06/28/16 23469 06/20/16 06/26/16 2,309.69
Pinnacle Services 06/28/16 23469 06/20/16 06/26/16 689.91
Pinnacle Services 07/06/16 23571 06/27/16 07/03/16 2,309.69
Pinnacle Services 07/06/16 23571 06/27/16 07/03/16 689.91
Pinnacle Services 07/11/16 23624 07/04/16 07/10/16 2,309.69
Pinnacle Services 07/11/16 23624 07/04/16 07/10/16 689.91
Pinnacle Services 07/15/16 23695 07/15/16 07/15/16 10,408.86
Pinnacle Services 07/15/16 23695 07/15/16 07/15/16 3,109.14
Pinnacle Services 07/19/16 23742 07/11/16 07/17/16 2,309.69
Pinnacle Services 07/19/16 23742 07/11/16 07/17/16 689.91
Pinnacle Services 07/26/16 23832 07/18/16 07/24/16 2,309.69
Pinnacle Services 07/26/16 23832 07/18/16 07/24/16 689.91
Pinnacle Services 07/26/16 23841 07/01/16 07/31/16 673.73
Pinnacle Services 08/02/16 23924 07/25/16 07/31/16 2,309.69
Pinnacle Services 08/02/16 23924 07/25/16 07/31/16 689.91
Pinnacle Services 08/08/16 24005 08/01/16 08/07/16 2,210.89
Pinnacle Services 08/08/16 24005 08/01/16 08/07/16 660.40
Pinnacle Services 08/16/16 24131 08/08/16 08/14/16 2,248.89
Pinnacle Services 08/16/16 24131 08/08/16 08/14/16 671.75
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 2,352.16
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 689.91
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 265.44
Pinnacle Services 08/24/16 24243 08/15/16 08/21/16 191.11
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 2,309.69
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 689.91
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 63.71
Pinnacle Services 09/01/16 24336 08/22/16 08/28/16 212.35
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 2,309.69
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 689.91
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 76.45
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 148.65
Pinnacle Services 09/09/16 24429 08/29/16 09/04/16 1,465.21
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 2,309.69
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 689.91
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 212.35
Pinnacle Services 09/14/16 24497 09/05/16 09/11/16 127.41
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 2,309.69
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 689.91
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 392.85
Pinnacle Services 09/21/16 24574 09/12/16 09/18/16 116.79
Pinnacle Services 09/22/16 24602 09/12/16 09/18/16 44.06
Pinnacle Services 09/22/16 24602 09/12/16 09/18/16 1,539.46
Pinnacle Services 09/28/16 24678 09/19/16 09/25/16 2,309.69
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Pinnacle Services 09/28/16 24678 09/19/16 09/25/16 689.91
Pinnacle Services 09/28/16 24679 09/01/16 09/22/16 1,183.45
Pinnacle Services 09/28/16 24679 09/01/16 09/22/16 79.47
Pinnacle Services 10/02/16 24785 09/26/16 10/02/16 2,248.89
Pinnacle Services 10/02/16 24785 09/26/16 10/02/16 671.75
Pinnacle Services 10/09/16 24840 10/03/16 10/09/16 2,188.09
Pinnacle Services 10/09/16 24840 10/03/16 10/09/16 653.59
Pinnacle Services 10/14/16 24867 07/01/16 09/30/16 10,408.86
Pinnacle Services 10/14/16 24867 07/01/16 09/30/16 3,109.14
Pinnacle Services 10/19/16 24895 10/10/16 10/16/16 2,309.69
Pinnacle Services 10/19/16 24895 10/10/16 10/16/16 689.91
Pinnacle Services 10/27/16 24982 10/17/16 10/23/16 2,309.69
Pinnacle Services 10/27/16 24982 10/17/16 10/23/16 689.91
Pinnacle Services 11/03/16 25065 10/24/16 10/30/16 2,309.69
Pinnacle Services 11/03/16 25065 10/24/16 10/30/16 689.91
Pinnacle Services 11/10/16 25130 10/31/16 11/06/16 2,309.69
Pinnacle Services 11/10/16 25130 10/31/16 11/06/16 689.91
Pinnacle Services 11/17/16 25178 11/07/16 11/13/16 2,248.89
Pinnacle Services 11/17/16 25178 11/07/16 11/13/16 671.75
Pinnacle Services 11/23/16 25214 11/14/16 11/20/16 2,309.69
Pinnacle Services 11/23/16 25214 11/14/16 11/20/16 689.91
Pinnacle Services 12/02/16 25281 11/21/16 11/27/16 2,005.70
Pinnacle Services 12/02/16 25281 11/21/16 11/27/16 599.10
Pinnacle Services 12/07/16 25317 11/28/16 12/04/16 2,309.69
Pinnacle Services 12/07/16 25317 11/28/16 12/04/16 689.91
Pinnacle Services 12/15/16 25406 12/05/16 12/11/16 2,309.69
Pinnacle Services 12/15/16 25406 12/05/16 12/11/16 689.91
Pinnacle Services 12/22/16 25459 12/12/16 12/18/16 2,309.69
Pinnacle Services 12/22/16 25459 12/12/16 12/18/16 689.91
Pinnacle Services 12/30/16 25497 12/19/16 12/25/16 2,066.50
Pinnacle Services 12/30/16 25497 12/19/16 12/25/16 617.26
Pinnacle Services 01/04/17 25518 12/26/16 01/01/17 2,005.70
Pinnacle Services 01/04/17 25518 12/26/16 01/01/17 599.10
Pinnacle Services 01/23/17 25654 12/01/16 12/31/16 10,316.46
Pinnacle Services 01/23/17 25654 12/01/16 12/31/16 3,081.54
Project Navigator, Ltd. 03/28/16 16-102-0216 01/01/16 02/17/16 23,096.03
Project Navigator, Ltd. 04/07/16 16-102-0316 02/18/16 03/31/16 12,904.75
Project Navigator, Ltd. 05/05/16 16-102-0416 04/01/16 04/30/16 12,827.73
Project Navigator, Ltd. 06/08/16 16-102-0516 05/01/16 05/31/16 13,839.90
Project Navigator, Ltd. 07/11/16 16-102-0616 06/01/16 06/30/16 6,272.00
Project Navigator, Ltd. 08/08/16 16-102-0716 07/01/16 07/31/16 9,797.72
Project Navigator, Ltd. 09/12/16 16-102-0816 08/01/16 08/31/16 9,431.11
Project Navigator, Ltd. 10/06/16 16-102-0916 09/01/16 09/30/16 6,782.98
Project Navigator, Ltd. 11/09/16 16-102-1016 10/01/16 10/31/16 7,319.68
Project Navigator, Ltd. 12/08/16 16-102-1116 11/01/16 11/30/16 6,695.10
Project Navigator, Ltd. 01/18/17 16-102-1216 12/01/16 12/31/16 7,124.33
SGS Accutest 03/03/16 N3-260173 02/19/16 02/19/16 1,372.00
SGS Accutest 03/03/16 N3-260076 02/19/16 02/19/16 385.00
SGS Accutest 03/03/16 N3-260183 02/19/16 02/19/16 196.00
SGS Accutest 03/03/16 N3-260050 02/19/16 02/19/16 424.00
SGS Accutest 03/03/16 N3-260096 02/19/16 02/19/16 770.00
SGS Accutest 03/15/16 N3-260516 02/29/16 02/29/16 1,028.00
SGS Accutest 03/15/16 N3-260517 02/29/16 02/29/16 1,764.00
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SGS Accutest 03/24/16 N3-260932 03/07/16 03/07/16 6,734.00
SGS Accutest 04/05/16 N4-262109 03/18/16 03/18/16 1,998.00
SGS Accutest 04/06/16 N4-262268 03/07/16 03/07/16 540.00
SGS Accutest 04/08/16 N4-262481 03/25/16 03/25/16 423.00
SGS Accutest 04/08/16 N4-262539 03/11/16 03/11/16 924.00
SGS Accutest 04/08/16 N4-262540 03/11/16 03/11/16 2,464.00
SGS Accutest 04/20/16 N4-263045 03/21/16 03/21/16 1,842.00
SGS Accutest 05/03/16 N4-264234 04/15/16 04/15/16 1,239.00
SGS Accutest 05/06/16 N5-264632 04/21/16 04/21/16 423.00
SGS Accutest 05/09/16 N5-264691 04/25/16 04/25/16 2,835.00
SGS Accutest 05/24/16 N5-265554 05/13/16 05/13/16 190.00
SGS Accutest 05/31/16 N5-265725 05/13/16 05/13/16 165.00
SGS Accutest 06/06/16 N6-266684 05/24/16 05/24/16 912.00
SGS Accutest 06/09/16 N6-266886 05/27/16 05/27/16 384.00
SGS Accutest 06/13/16 N6-266960 05/27/16 05/27/16 318.00
SGS Accutest 07/11/16 N7-268992 06/24/16 06/24/16 318.00
SGS Accutest 07/11/16 N7-268854 06/24/16 06/24/16 624.00
SGS Accutest 07/13/16 N7-269139 06/21/16 06/21/16 9,135.80
SGS Accutest 07/29/16 N7-270516 07/19/16 07/19/16 770.00
SGS Accutest 08/04/16 N8-270681 07/21/16 07/21/16 318.00
SGS Accutest 08/11/16 N8-271084 07/29/16 07/29/16 8,055.00
SGS Accutest 08/15/16 N8-271225 08/03/16 08/03/16 2,274.00
SGS Accutest 08/25/16 N8-272110 08/12/16 08/12/16 980.00
SGS Accutest 08/25/16 N8-272133 08/12/16 08/12/16 440.00
SGS Accutest 08/25/16 N8-272129 08/12/16 08/12/16 1,372.00
SGS Accutest 08/30/16 N8-272514 08/18/16 08/18/16 784.00
SGS Accutest 08/30/16 N8-272515 08/18/16 08/18/16 784.00
SGS Accutest 09/08/16 N9-272777 08/24/16 08/24/16 636.00
SGS Accutest 09/14/16 N9-272969 08/26/16 08/26/16 106.00
SGS Accutest 09/14/16 N9-272970 08/26/16 08/26/16 48.00
SGS Accutest 09/14/16 N9-272956 08/26/16 08/26/16 510.00
SGS Accutest 09/21/16 N9-273457 09/09/16 09/09/16 140.00
SGS Accutest 09/23/16 N9-273393 09/07/16 09/07/16 4,102.00
SGS Accutest 09/23/16 N9-273506 09/08/16 09/08/16 5,023.00
SGS Accutest 10/05/16 NX-274691 09/22/16 09/22/16 318.00
SGS Accutest 10/11/16 NX-275008 09/07/16 09/07/16 95.00
SGS Accutest 10/18/16 NX-278302 09/08/16 09/08/16 210.00
SGS Accutest 10/18/16 NX-275348 09/07/16 09/07/16 285.00
SGS Accutest 10/18/16 NX-275303 09/30/16 09/30/16 1,080.00
SGS Accutest 10/24/16 NX-275791 10/07/16 10/07/16 1,239.00
SGS Accutest 10/24/16 NX-275925 10/07/16 10/07/16 2,880.00
SGS Accutest 11/01/16 NX-276571 10/12/16 10/12/16 1,018.00
SGS Accutest 11/03/16 NY-276916 10/24/16 10/24/16 1,503.00
SGS Accutest 11/08/16 NY-277050 10/24/16 10/24/16 1,258.00
SGS Accutest 11/09/16 NY-277225 10/26/16 10/26/16 215.00
SGS Accutest 11/18/16 NX-275303C 09/30/16 09/30/16 (1,080.00)
SGS Accutest 11/18/16 NY-277767 09/30/16 09/30/16 924.00
SGS Accutest 11/18/16 NX-275925C 10/07/16 10/07/16 (2,880.00)
SGS Accutest 11/18/16 NY-277745 10/07/16 10/07/16 2,464.00
SGS Accutest 11/21/16 NY-277829 10/26/16 10/26/16 217.50
SGS Accutest 11/30/16 NY-278818 11/17/16 11/17/16 140.00
SGS Accutest 12/19/16 NZ-279763 12/05/16 12/05/16 384.00
SGS Accutest 12/19/16 NZ-279661 12/02/16 12/02/16 576.00
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SGS Accutest 12/28/16 NZ-280344 12/15/16 12/15/16 126.00
SGS Accutest 12/30/16 NZ-280148 12/16/16 12/16/16 0.00
SGS Accutest 01/10/17 N1-281182 12/20/16 12/20/16 4,604.00
SGS Accutest 01/10/17 N1-281156 12/20/16 12/20/16 144.00
SGS Accutest 01/12/17 N1-281155 12/09/16 12/09/16 3,648.20
SGS Accutest 01/17/17 N1-281878 12/09/16 12/09/16 349.00
SGS Accutest 01/17/17 N1-281987 12/20/16 12/20/16 112.00
SGS Accutest 01/26/17 N1-281155C 12/09/16 12/09/16 (3,648.20)
SGS Accutest 01/26/17 N1-282909 12/09/16 12/09/16 3,575.00
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